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Project Activities 
 

• DTSC is reviewing data associated with recently completed aquifer test. 
• DTSC received Fourth Quarter Groundwater Monitoring Report. 

 
Activities completed last week 
 

Onsite:  
 

• Conducted operations and maintenance activities on Compounds Three.  
• Conducted operations and maintenance activities on Compound Five. 
• Continued sodium permanganate injection and process monitoring. 

 
Offsite:  
 

• None to report. 
 
Activities planned for this week  
 

Onsite:  
 

• Complete injection of sodium permanganate and process monitoring for Demonstration 
Plan. 

• Continue operations and maintenance activities at Compound Three. 
• Continue operations and maintenance activities at Compound Five. 

 
Offsite:  

  
• Conduct soil gas sampling and vapor probe monitoring adjacent to three homes on 

Golden west Lane.  
 
PUBLIC PARTICIPATION 
 
• None to report.  


